
Members,

If you were at the June monthly meeting you already got an update on the progress of the range build project up 
to that point. For those of you that couldn’t make the monthly meeting I’ll bring you up to date. To start with, all
of the railroad ties that we are using to build the 50 yard berm retaining wall have been cut, pre-assembled, and 
the cut ends sealed with a tar sealant. 

Early Wednesday evening, June 21st we met with Dean Copp who brought out his GPS plotting equipment so 
we could locate and stake out the footprint of the range. If you come out to the range, PLEASE, do NOT move 
or remove any stakes, flags or markers in the range are. 

On Monday, June 26th, the delivery of the concrete block started. It took 16 trailer loads to deliver the 206 
concrete blocks required to build the range. The final delivery was made on July 5th           

Thanks to Chuck Flynn I was able to broker a deal with Lycon Inc. that saved the club Thousands of dollars in 
transportation fees.

On Saturday, July 1st , Tim Kienbaum came out to the range with his drone to aerial map the range

.



Late Monday afternoon, June 26th, we were fortunate enough to have a friend of Kirk Patterson’s, Brady Schultz
from Advance Construction, volunteer his time and mini- excavator to dig the trench for the foundation of the 
50 yard berm retaining wall. A big thanks to Brady. 

                    

On Wednesday afternoon, July 5th, after the last load of block was unloaded, Kirk Patterson and I marked off, 
dug out, and installed the tube liners for the 50 yard retaining wall upright posts.

      

If you didn’t already know, we hired Batterman and Associates to put a bid package together to send out to 
contractors to do the excavating of the range. This bid package included all the necessary contractual 
information provided by Batterman as well as some very well drawn up 3-D drawing done by my Co Chairman,
Dwight Booth. The bid packages were sent out and we are currently in the process of deciding on a contractor.



That pretty much brings us up to date on the range build progress. The next thing we have to do is move the 206
blocks from the parking lot to a staging area down by the ranged. This will take a minimum of 52 hours with a 
two man crew plus the skid steer operator (Kirk). If you have, or know someone who has a skid steer with a set 
of forks that would be willing to help, we could sure use it. If you are able to put in some time during the week 
to help with this range build we can definitely use it. We have to cover 104 man hours to get the concrete block 
from the parking lot to the staging area.

I would like to say thanks to the following people for helping to make the delivery of the concrete block a 
smooth running operation. From Lycon Inc., Don Klukas for coordinating the delivery and the loading of the 
delivery trucks at the Lycon locations. To Jake Larson, the driver from Cook Logistics, that got the loads to us 
on time every day from start to finish. To all the members that stepped up to cover the 32 man hours it took to 
unload the 16 truckloads of block over a seven day period: Russell Grim, Don Hager, Randy Swanberg, Roy 
Venske, Mike Tooley, Troy Punswick, Ron Hallett, Arthur McNeil, Gary Livick, Dennis Heiter, and Ed Kures. 
And a special thanks to Kirk Patterson and his skid steer for being there every hour of every day to get all the 
block unloaded and positioned in the parking lot. 

If you can use a shovel, a rake, a wheelbarrow, or have any skills you might think can be useful in building this 
range, PLEASE, give me a call, or send me a text or email and let me know how you can help.

Keep watching your emails, newsletters, facebook, and the website for future updates.

Thanks for your time,

Jim Feurstein
RCRPC Director
Rules Chairman
Range Development Co-Chairman
Jimbo8850@gmail.com
608-290-3994
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